EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 12, 2007

Progress
e Heat straightening of girders continues on 580 connector. Heat straightening completed
on bent # MB-20.

e Blasting of soot and fire-damaged paint from 580 structure continues.
e Road deck sealed with methacrylate resin.

e Bent cap construction preparation continues in Lathrop. Prestressing cables and anchor
bolts set up. Concrete pour is scheduled for tomorrow.



